
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Utah

uu   Army - DESERET CHEMICAL DEPOT / UT821382026500

Additional field work for SWMU 22 and Group 2 SWMUs 
will be conducted as requested by State regulators.  GPS 
Survey for 111 monitoring wells will be done in FY98.  
RD/RA will be intitated following regulatory approval of 
CMS Workplan/DD.

Progress Planned for FY98-FY99

Received approval from State regulators for Known 
Releases Phase II Report, Group 2 Suspected Releases 
Phase II RFI Workplan, and Group 3 Suspected Releases 
Phase II RFI Workplan.  Field work completed at SWMU 
29.

Progress in FY97

Investigation

Interim Actions

$12,724 $253 $101 $0Sites with Response Complete 10 REG

FY98-2010** $215,343

0

0

Design

RA-C

RA-O (LTO)

LTM

12 015

4(4) 2(2)

2

0 2

2

15

$254 $31 $0 $0

$156 $0 $0

TECH

CONT

CONT

15

0

$553

$0 $0 $0 $119

$904 $498 $149 $288

Total $14,038 $782 $250 $960

FY03 $151

FY02 $3,382

FY01 $482

FY00 $2,488

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 8

Low 3

Not Evaluated 0

0Not Required

27Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Army - DUGWAY PROVING GROUND / UT821382028300

COMPLETE IRA @ SWMUS 158, 162, 99, & 9.
INITIATE RD/RA EFFORTS AT 37,87,89; 
2,33,34,36,37,42,43,51,58,63,&130,  
CONTINUE RFI PHASE II ACTIVITIES AND GW 
MONITORING ACTIVITIES EXPECT UDEQ 
APPROVAL OF NFA PROPOSALS APRIL 1998

Progress Planned for FY98-FY99

COMPLETED IRA  AT SWMUS 37,48,59,87,89,199 & 204. 
COMPLETED PARTIAL CLOSURE @ 130. SUBMITTED 
RFI PHASE 1 REPORT PROPOSES NFA @ 61 SITES.  
BEGAN RFI PHASE II .  INITIATED RD/RA ACTIVITIES
AT  48 & 59.

Progress in FY97

Investigation

Interim Actions

$25,611 $1,543 $4,124 $3,140Sites with Response Complete 40 CONT

FY98-2038** $237,340

0

0

Design

RA-C

RA-O (LTO)

LTM

52 0153

74(79) 6(7)

1

0 1

0

93

$17,430 $0 $325 $0

$792 $792 $5,765FUND

FUND

93

33

$784

$17,387 $4,053 $1,580 $7,919

$1,006 $506 $1,000 $845

Total $62,226 $6,894 $12,794 $12,688

FY03 $22,772

FY02 $18,845

FY01 $8,657

FY00 $9,412

-Relative Risk 
Category

High

Sites in 
Progress

46

Medium 36

Low 41

Not Evaluated 42

0Not Required

205Total Number of Sites

0 0 40 $0 $0 $0 $0

uu   Army - GREEN RIVER TEST SITE / UT821382263800

Based on review of PA, the State of Utah will probably issue
a HSWA Corrective Action Permit.  If so, WSMR will be 
required to perform a full RFI for this Facility.  Funding 
requests for the RFI and        A-106 documents will be 
completed.

Progress Planned for FY98-FY99

USACHPPM COMPLETED THE PRELIMINARY 
ASSESMENT IDENTIFYING 12 ADDITIONAL SITES.  A 
TOTAL OF 21 SITES HAVE BEEN SAMPLED FOR RRSE
AND ARE DERA ELIGIBLE.

Progress in FY97

Investigation

Interim Actions

$68 $0 $504 $1,941Sites with Response Complete 3 FUND

FY98-2005** $14,600

0

0

Design

RA-C

RA-O (LTO)

LTM

3 021

0(0) 0(0)

3

3 0

0

21

$0 $0 $0 $0

$0 $0 $0

FUND

FUND

FUND

21

21

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $68 $0 $504 $1,941

FY03 $0

FY02 $5,174

FY01 $2,914

FY00 $1,321

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 3

Low 18

Not Evaluated 0

0Not Required

24Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Army - TOOELE ARMY DEPOT - NORTH AREA / UT821382089400

Progress Planned for FY98-FY99

Refer to page A-186

Progress in FY97

Investigation

Interim Actions

$41,344 $85 $50 $0Sites with Response Complete 15 FUND

FY98-2037** $133,965

0

0

Design

RA-C

RA-O (LTO)

LTM

18 042

10(13) 3(4)

5

3 0

1

31

$675 $112 $20 $186

$2,969 $35 $864

FUND

FUND

FUND

26

10

$314

$24,206 $1,195 $1,065 $4,164

$875 $145 $345 $362

Total $74,255 $3,661 $4,816 $6,989

FY03 $6,761

FY02 $4,893

FY01 $7,637

FY00 $9,325

-Relative Risk 
Category

High

Sites in 
Progress

15

Medium 12

Low 14

Not Evaluated 3

1Not Required

60Total Number of Sites

RAB BRAC 1993 NPL

0 1 3 $4,186 $2,089 $2,472 $1,963

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Utah

uu   Air Force - HILL AIR FORCE BASE / UT857172435000

Progress Planned for FY98-FY99

Refer to page A-90

Progress in FY97

Investigation

Interim Actions

$43,982 $1,575 $2,491 $3,423Sites with Response Complete 57 TECH

FY98-2047** $270,926

0

6

Design

RA-C

RA-O (LTO)

LTM

78 819

39(39) 9(9)

27

24 3

4

14

$15,608 $2,003 $4,172 $1,751

$17,054 $543 $205REG14

32

$342

$15,372 $4,508 $1,266 $2,112

$4,536 $1,203 $35 $191

Total $103,692 $12,861 $11,394 $11,170

FY03 $14,141

FY02 $14,201

FY01 $12,245

FY00 $14,170

-Relative Risk 
Category

High

Sites in 
Progress

14

Medium 7

Low 7

Not Evaluated 11

9Not Required

105Total Number of Sites

RAB NPL

12 9 22 $7,140 $3,029 $3,225 $3,351

uu   Air Force - SALT LAKE CITY INTERNATIONAL AIRPORT / UT857282592700

Goal is to conduct GW monitoring of BTEX and solvents 
and to initiate the RI at the pesticide and Pol sites.

Progress Planned for FY98-FY99

Completed the draft final site investigation for seven sites.  
Continued the remedial investigation and feasibility study at 
sites 8 and 10.

Progress in FY97

Investigation

Interim Actions

$2,991 $224 $0 $34Sites with Response Complete 6

FY98-2004** $1,543

0

0

Design

RA-C

RA-O (LTO)

LTM

6 04

1(1) 0(0)

0

0 0

2

2

$0 $0 $0 $0

$0 $0 $02

2

$0

$0 $0 $0 $0

$86 $86 $0 $54

Total $3,077 $310 $0 $88

FY03 $100

FY02 $30

FY01 $80

FY00 $78

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 4

Low 0

Not Evaluated 0

0Not Required

10Total Number of Sites

0 0 2 $0 $0 $0 $0

uu   Defense Logistics Agency - DEFENSE DISTRIBUTION DEPOT OGDEN / UT897154985500

Progress Planned for FY98-FY99

Refer to page A-39

Progress in FY97

Investigation

Interim Actions

$9,323 $341 $0 $0Sites with Response Complete 74

FY98-2015** $27,634

1

0

Design

RA-C

RA-O (LTO)

LTM

81 025

4(5) 2(2)

18

17 3

0

20

$300 $0 $0 $0

$3,136 $0 $019

2

$0

$26,966 $506 $5,866 $2,974

$64 $64 $0 $0

Total $40,771 $1,280 $6,263 $3,529

FY03 $1,857

FY02 $1,907

FY01 $1,967

FY00 $2,142

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 7

Low 7

Not Evaluated 8

3Not Required

106Total Number of Sites

RAB BRAC 1995 NPL

0 3 3 $982 $369 $397 $555

uu   FUDS - WENDOVER AF AUX FLD / UT89799F503900

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$6 $0 $0 $0Sites with Response Complete 0

FY98-2026** $13,927

1

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$6 $0 $02

1

$9

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $9

FY03 $0

FY02 $0

FY01 $42

FY00 $40

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Utah

uu   FUDS - WENDOVER BOMB & GUN RG / UT89799F805200

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$7 $0 $0 $0Sites with Response Complete 0

FY98-2031** $22,256

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$18

$0 $0 $0 $0

$0 $0 $0 $0

Total $7 $0 $0 $18

FY03 $0

FY02 $0

FY01 $0

FY00 $76

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


